The following work items were completed by the team during the month of **September 2024**:

1. Project: Moodle ERP
   - Developing an End-to-End ERP system integrated with Moodle for LBSNAA, Mussoorie
   - Tasks completed:
     a. UI Fixing for Form Download:
        - Enhanced UI based on LBSNAA feedback
        - Developed form builder for joining documents with edit and download functionality
     b. Grouping Module:
        - Implemented OT group formation functionality
        - Groups divided based on gender, caste, religion, and qualification
        - Admin control provided for group formation process
     c. Code Management:
        - Pushed code for form builder and grouping module to Git repository

2. Project: Centcom (Complaint Management System)
   - Performed SQL data cleaning based on current requirements
   - Built APIs in collaboration with backend developers
   - Developed user interface screens

3. Project: LBSNAA Website
   - Prioritized work on staging website: https://staging.lbsnaa.gov.in/
   - Made significant progress on the content updation front.

4. Project: LBSNAA Alumni Portal
   - Continued with the delivery of core features such as- Events Management module, Searchable Alumni Directory, Photo and video galleries, and research on the Grievance Redressal module.
   - Researched on the delivery of Advanced features.